

ICO Global Communications (Holdings) LTD  
Form 8-K  
August 06, 2007

**UNITED STATES**  
**SECURITIES AND EXCHANGE COMMISSION**

Washington, D.C. 20549

**FORM 8-K**

**CURRENT REPORT**

**PURSUANT TO SECTION 13 OR 15(d) OF THE SECURITIES EXCHANGE ACT OF 1934**

Date of Report: **August 6, 2007**

**ICO GLOBAL COMMUNICATIONS (HOLDINGS) LIMITED**

(Exact Name of Registrant as Specified in its Charter)

**Delaware**  
(State or other jurisdiction  
of incorporation)

**0-52006**  
(Commission  
File Number)

**98-0221142**  
(IRS Employer  
Identification #)

**Plaza America Tower I**  
**11700 Plaza America Drive, Suite 1010**  
**Reston, Virginia**  
(Address of Principal Executive Offices)

**20190**  
(Zip Code)

**(703) 964-1400**

(Registrant's telephone number, including area code)

Check the appropriate box below if the Form 8-K filing is intended to simultaneously satisfy the filing obligation of the registrant under any of the following provisions:

- Written communications pursuant to Rule 425 under the Securities Act (17 CFR 230.425)
- Soliciting material pursuant to Rule 14a-12 under the Exchange Act (17 CFR 240.14a-12)
- Pre-commencement communications pursuant to Rule 14d-2(b) under the Exchange Act (17 CFR 240.14d-2(b))
- Pre commencement communications pursuant to Rule 13e-4(c) under the Exchange Act (17 CFR 240.13e-4(c))



**Item 8.01**

**Other Events**

On August 6, 2007, we filed a request with the U.S. Federal Communications Commission ( FCC ) to extend for a short period the remaining two milestone dates outlined in our authorization for the construction, launch and operation of our ICO G1 satellite. The brief extension is needed to accommodate a six-week postponement by our launch provider, Lockheed Martin Commercial Launch Services ( LMCLS ). LMCLS subcontractor, United Launch Alliance, LLC, has revised its launch manifest because of delays caused by the recently reported minor launch anomaly investigation and attendant resolution, coupled with unforeseen spacecraft processing issues that caused delays to the Atlas launches earlier in 2007. We have requested from the FCC that the milestones for launch of our satellite be extended until January 15, 2008 (rather than the current milestone date of November 30, 2007), and that certification that the mobile satellite services system is in operation be extended until February 15, 2008 (rather than December 31, 2007).

**Item 9.01**

**Financial Statements and Exhibits.**

(d) Exhibits.

**Exhibit**

**No.**

**Description**

99.1

Press release dated August 6, 2007.

99.2

FCC filing dated August 6, 2007 requesting milestone extension.

---

**SIGNATURE**

Pursuant to the requirements of the Securities Exchange Act of 1934, the registrant has duly caused this report to be signed on its behalf by the undersigned hereunto duly authorized.

**ICO GLOBAL COMMUNICATIONS (HOLDINGS) LIMITED (Registrant)**

August 6, 2007

By: */s/ J. Timothy Bryan*  
J. Timothy Bryan  
*Chief Executive Officer*

---

**EXHIBITS**

**Exhibit Description of Exhibit**

- 99.1 Press release dated August 6, 2007.
  - 99.2 FCC filing dated August 6, 2007 requesting milestone extension.
-